17.

CHANGE ORDERS

Approve Change Order #5 to CC-1196-02/BJC — Dodd Road Construction
Project (Howell Branch Road to Red Bug Lake Road), with The Middlesex
Corporation, Littleton, MA ($296,616.00).

CC-1196-02/BJC provides for all labor, materials, equipment, transportation,
coordination and incidentals necessary for the construction of a four-lane
urban roadway approximately 1.7 miles in length along the existing two-lane
Dodd Road corridor, from Howell Branch Road to Red Bug Lake Road.
Change Order #5 will provide for a 6-inch clay brick screen wall in lieu of the
concrete masonry screen wall as shown on the original bid documents at the
Garden Lakes Estates subdivision per property acquisition agreements.

The following is a summary of the cost of the contract:

Original Contract Sum $9,187,949.10
Amendments 1 through 4 8,155.50
Add Amendment #5 296,616.00
Revised Contract Sum $9,492,720.60

This is a budgeted project and funds are available in accounts numbered
077515-56067000 (Engineering, Roads) and 077525-56067000 (S. Central
Collector, Roads) sub-ledger #000075-02. Public Works/Engineering,
Environmental Services/Utilities and Fiscal Services/Purchasing and Contracts
Division recommend that the Board approve the request and authorize the
Chairman to execute the change order.



SEMINOLE COUNTY, FLORIDA
CHANGE ORDER FOR CONSTRUCTION PROJECTS

SEMINOLE COUNTY

L FLORIDA'S MATURAL CHOICE

Engineering Division

PURCHASING DIVISION 1101 E. First Street

(407) 321-1130 Sanford, FL 32771
ORIGINAL

CONTRACT NO: CC-1196-02/BJC INITIATION DATE: __10-08-2004 CONTRACT DATE: 05-05-03

CHANGE ORDER NO: 05 ACCOUNT NO: ARCH/ENG PROJECT #

CONTRACT FOR: Dodd Road Expansion '

YOU ARE REQUESTED TO MAKE THE FOLLOWING CHANGE(S) IN THIS CONTRACT:

See Attachment A.
REASON FOR CHANGE(S):

See Attachment A
ORIGINAL CONTRACT SUM: ctiieiinie cevrreerteeesseasstnsssseesseesieesneessssssssesssssssssssssssssasass cessssesss $ 9,187,949.10
CONTRACT SUM PRIOR TO THIS CHANGE ORDER ...ccccoiiiiniinneenrnccnies e $ 9,196,104.60
CHANGE ORDER (increase) (deerease) (arehanged) ..o s $ 296,616.00
NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE .......cccee e $ 9,492.720.60

CONTRACT TIME WILL BE (inereased) (decreased) (unchanged)
BY (0 YCALENDAR DAYS s
FINAL COMPLETION DATE THROUGH THIS CHANGE ORDER  .cccciniiiineeineens January 4, 2005

WAIVER This Change Order constitutes full and mutual accord and satisfaction for the adjustment of Contract Price and Time as a result of
increases or decreases in costs and time of performance caused directly and indirectly from the change. Acceptance of this Waiver constitutes an
agreement between COUNTY and CONTRACTOR that the Change Order represents an equitable adjustment to the Agreement and that
CONTRACTOR shall waive all rights to file a Contract Claim or claim of any nature on this Change Order. Execution of this Change Order shall
constitute CONTRACTOR's complete acceptance and satisfaction that it is entitled to no more costs or time (direct, indirect, impact, etc.) Pursuant
to this Change Order.

ACKNOWLEDGEMENTS The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not
specifically changed by this Change Order, and it is expressly understood and agreed that the approval of the Change Order shall have no effect
on the original agreement other than matters expressly provided herein.

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER AND CONTRACTOR

HDR — Construction Control Corp. THE MIDDLESEX CORPORATION

ARCHITECT/ENGINEER ESOSI;I"II"DRI‘;\CI;I‘OI(} (-SSqal)l
H : ike Road, Suite
3552 Dike Road, Suite 2 Winter Park, Fl 32792

Date: '\' A= ~-OM .

By:
Date!

Winter Park, FL._32792-6245 d -

Addres X/jﬁ%%/(/ BydW\%\wvw»—«
‘ \
T2 TR

Approved as to form & legal sufficiency: _
County Attorney Date

SEMINOLE COUNTY BOARD ATTEST:
OF COUNTY COMMISSIONERS

Chairman MARYANNE MORSE, Clerk to the Board of County
Commissioners in and for Seminole County, Florida

BCC APPROVAL DATE: DATE:




Attachment A.

YOU ARE REQUESTED TO MAKE THE FOLLOWING CHANGE(S) IN THIS CONTRACT:

Install a 6-inch clay brick screen wall in lieu of the concrete masonry screen wall shown
as an alternate on plan sheets W-2, W-4 and W-5 of W-12 between station 76+91 and
station 99+47. Work will be paid for under pay item #400-C 6-inch clay brick screen
walls.

REASON FOR CHANGES:

During the letting of the Dodd Road Expansion Project (CC-1196-02-BJC) a price for an
alternate item was requested but not calculated in the base bid. The alternate item
(#400-D) was to furnish and install 15,130 SF of concrete masonry screen wall (8-inch
CMU with stucco & paint) between station 76+91 and station 99+47 Lt. roadway. The
unit price for pay item #400-D is $23.00 / SF x 15,130 SF = $347,990.00. In the County’s
acquisition negotiations with the Garden Lakes Estates Homeowners Association (where
the alternate wall was to be constructed) both parties agreed to the construction of a 6-
inch clay brick screen wall in lieu of the proposed concrete masonry screen wall. The
contract has a pay item (#400-C) for a 6-inch clay brick screen wall. To pay the
contractor to construct the 6-inch clay brick screen wall in lieu of the alternate concrete
masonry wall (8 CMU, Stucco & paint) the quantities for pay item #400-C 6-inch Clay
brick screen walls will be increased. The increased quantity for this change will be
17,448 SF. The unit price for pay item #400-C is $17.00 per SF. $17.00 x 17,448 SF =
$296,616.00. The difference in the quantity is due to the addition of four brick entrance
walls at Aster Drive north and south. To cover the cost of this change $296,616.00 will
need to be added to the contract.

The above issues have been reviewed and accepted by HDR and approved by Seminole
County Engineering for payment.



